

In today’s world of fast-moving projects, it is critical that each day’s work moves forward as planned. In addition, managers and superintendents require constant visibility into actual jobsite progress in order to quickly identify and resolve issues as they occur. Without this insight, key tasks may be missed and cause delays that could impact overall project performance and potential profit.

Meanwhile, at the jobsite, foremen need a quick and easy way to receive their scheduled daily tasks and record actual crew hours and quantities performed. Above all, the project team needs to compare actual hours and quantities against the estimated plan to truly understand what was accomplished versus what should have been accomplished. Without this alignment and focus, achieving planned jobsite productivity could be at risk.

The HD Field Solution delivers project execution alignment and visibility by connecting jobsite labor and equipment actuals to the InEight HD suite via a modern tablet interface. In fact, initial case studies show a savings of 10 minutes per time sheet over manual paper processes.

HD Field Mobile


Foremen use HD Field Mobile on their favorite tablet to review and modify plans assigned to them, and then record actual equipment and labor hours and quantities completed. This helps them to quickly understand what they were supposed to do today, what they actually did, and what they will be required to do tomorrow.

HD Field Manager

Superintendents and project engineers use HD Field Manager to assign crews and equipment to specific foremen for any number of tasks to be completed in the field. Once the work is executed, managers can review and approve jobsite actuals.



Unified Solution to Capture Daily Jobsite Activity



HD Field Mobile

With support for Android, Apple and Windows tablets, HD Field Mobile enables foremen to easily see their daily assigned tasks and then record actual quantities and hours as work progresses throughout the day. Instant synchronization means that managers in the field office always have the latest details from the jobsite, providing them with the visibility they need to quickly identify issues and take corrective action. Offline mode enables actuals to be collected during the day and then batch uploaded once network connectivity becomes available.

Key Features

- Record actual hours of all crew members by cost code or work task
- Record equipment usage by cost code or work task
- Record quantities completed by cost code or work task
- Add new tasks or modify existing tasks
- Offline mode enables field data collection at disconnected jobsites



← Gather daily labor and equipment hours for the entire crew

→ Compare actual performance against plan




HD Field Manager

Superintendents and project engineers use HD Field Manager to assign foremen, employees and equipment to specific tasks for execution in the field. Crew plans submitted from the field can then be reviewed and approved by managers.

Key Features

- Create a crew plan for a specific shift
- Easily review planned work
- Easily review submitted and completed plans
- Modify and approve completed plans



← Assign resources to daily work efforts



Gaea Global Technologies, Inc.
5201 Great America Pkwy Suite 320 / Santa Clara, CA 95054
gaeaglobal.com / 844 987 4232 / sales@gaeaglobal.com

